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2006 - 0 2 - 0 2 - @ 1 .JI $ AN ORDINANCE 

APPROVING FIELD ALTERATION NUMBER 13 IN THE AMOUNT OF 
$51,087.00 PAYABLE TO W.G. YATES & SONS CONSTRUCTION 
COMPANY, IN CONNECTION WITH THE FIRE FIGHTING TRAINING 

OBLIGATION PUBLIC SAFETY IMPROVEMENT BOND FUNDED 
PROJECT, LOCATED IN DISTRICT 6. 

ACADEMY PROJECT, AN AUTHORIZED 1999-2004 GENERAL 

* * * * * 

WHEREAS, Ordinance No. 98795 passed and approved on February 5, 2004 awarded a 
construction contract to W.G. Yates & Sons Construction Company in the amount of 
$8,015,800.00 in connection with the Fire Fighting Training Academy Project; and 

WHEREAS, this Project provides for the construction of a new facility, outdoor fire training 
props and site development improvements on City owned property located at the Southwest 
Business and Technology Center; and 

WHEREAS, Field Alteration No. 13 compensates the contractor for having City Public 
Service install a high pressure gas line to service Building “C”; and 

WHEREAS, this Field Alteration No. 13 increases the total contract amount by $5 1,087.00 
and adjusts the contract cost to $8,341,500.01; and 

WHEREAS, approval of this Ordinance is a continuation of Council policy to participate in 
the development and construction of 1999-2004 General Obligation Public Safety 
Improvement Bond funded projects; NOW THEREFORE: 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Field Alteration No. 13 in the amount of $51,087.00 is hereby approved. The 
City Manager or her designee is hereby authorized to execute Field Alteration No. 13 in the 
amount of $51,087.00 to the contract with W.G. Yates & Sons Construction Company. A 
copy of Field Alteration No. 13 is attached hereto and incorporated herein for all purposes as 
Attachment I. 

SECTION 2. The following financial adjustments are hereby approved: 

a) The budget in Fund 45099000, General Obligation Capital Projects, Project Definition 
20-001 00, shall be revised by reducing WBS element 20-00 100-05-03, entitled 
Construction Contingency, in the amount of $ 5 1,087.00. 

b) The budget in Fund 45099000 General Obligation Capital Projects, Project Definition 20- 
00100, shall be revised by increasing WBS element 20-00100-05-02-01, entitled City 
Construction, in the amount of $ 51,087.00 and is authorized to be encumbered and made 
payable to W.G. Yates & Sons construction Company, for Field Alteration number 13. 
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SECTION3. The financial allocations in this Ordinance are subject to approval by the 
Director of Finance, City of San Antonio. The Director of Finance may, subject to concurrence 
by the City Manager or the City Manager’s designee, correct allocation to specific SAP Fund 
Numbers, S A P  Project Definitions, S A P  WBS Elements, S A P  Internal Orders, SAP Fund 
Centers, SAP Cost Centers, SAP Functional Areas, S A P  Funds Reservation Document Numbers, 
and SAP GL Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 4. This ordinance shall take effect on the 12th day of February, 2006. 

PASSED AND APPROVED this 2nd day of Februarv, 2006. 

PHIL HARDER= 

ATTEST: 

APPROVED AS TO FORM: 



CITY OF SAN ANTONIO 
PUBLIC WORKS DEPARTMENT 
FSELD ALTERATION REQUEST 

The revision or amcndment descnbed below IS to the work onginally or previously speclfied is hereby requested. Including ail changes In costs (Descnbe work to be added or deleted indudmg 
SAP Matcnal number Attach a revisod plan Ghost affectcd or drasings ) 
Provide Gas Service to Eulidlng "C" Of pressure and voiums repuired to opreate the natural gas 
fire training props. $51.087.00 

- 
JusUflcalk~ for Proposed Alterallon (Describe in &lad why ths work IS to be added or deleted Use attachments I necessary ): 
See attached backup documentation. 

Form PW-15 
Rev. 5/200S 
(Submit 1 Oriqinols) 

Project No. 20-00100 Date Prepared: December 27. ZOOS Field Alteration No. 13 

Projed Name: 
(Prqecl Name as show on the Work Projed Authorization) 

Fire Fighting Training Academy 

APPROVED ey: I 
Date Thomas G. Wendorf. P.E. (if over 525,WO) Date Leopoldo P. Ce~antes. P.E. 

Director of Public Works Ading City Engineer I 
[ ]Additional funds required $ Ordinance Required:[ 1 Yes [ 1 No [ ] FA Amount $25,000 (+ or -) 

WBS Element: WBS Element: 

Original Contract Amount: S 

Previous Approved FAs: 5 

This fleld Alteration: $ 

Total: $ 

Construction Contingency Fund: $ 

Previous Approved FA: $ 

Thls Field Alteration: $ 

Total Field Alterations: $ 

Balance: $ 

Ordinance Date: Fund #: Ordinance #: 

Purchase Requisition # Contract # Purchase Order # 

Attachment I 
To Ordinance No. 

Approved on February 2,2006 


